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CCRNo. 96-1214 Logged Date 10-25-96 |Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_| |Affected Release A Change Class ||

Title (description) RTM Requirement Verification Method Change Requests

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0510

RTM Change Start New Baseline |:|

Problem

Requirement verification methods in Acceptance Test Procedure (ATPR) are not consistent with
those of RTM due to testers re-evaluation of the requirement verification methods during ATPR
development effort.

Proposed Solution
%hange requirement verification methods in RTM according to the verification methods stated in
the ATPRs.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] © [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Helen Chau Bock Helen Chau Bock 10/24/96
Signature Date
Office Office Manager R.E. Clinard 10/24/96
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  R.E. Clinard 11/4/96
Signature Date

CM010C96 ECS




